

COTTONWOOD GENERAL PLAN 2025 Review Schedule

The process to update the Cottonwood General Plan was started in Fall 2012. A General Plan Steering Committee has been formed to review and make recommendations on the draft plan. The Preliminary Draft Plan will be complete by summer 2013. The Draft Plan will then be presented to the community for additional public review and input through a series of presentations, open house meetings and public hearings. By early 2014, the Plan will go to the Planning & Zoning Commission and City Council for approval. Residents of Cottonwood will then have the opportunity to vote on the updated Cottonwood General Plan 2025 at a regularly scheduled election in 2014.

Fall 2012

Vision meetings and Introductory Presentations. Staff continues to develop draft plan and presentation materials. Steering committee formed.

January – Summer 2013 – development of Preliminary Draft

Steering Committee, P&Z Commission, Public involvement. The Steering Committee will meet twice a month for 6-8 months. Review and development of Preliminary Draft General Plan. Related maps developed. Outlines and background posted to website as ready.

Summer/Fall 2013 – review and finalize Draft Plan

Presentations to various community groups, and various City Boards and Commissions. Additional Open House meetings. Updates presented to City Council. Staff prepares Final Draft General Plan

December 2013 - required 60 day review period

60 Day Notification Period. Required notification to agencies. Public review and comment period.

February 2014 – required P&Z Public Hearing

Required P&Z Public Hearing (15-30 day period for public notice)

March 2014 – required City Council Public Hearing and Approval

City Council Public Hearing/s. Approval by Resolution

May 2014

Ballot information completed 120 days prior to regularly scheduled election.

August 2014 – required public vote by voters of Cottonwood

Primary August 2014 or general November 2014.